
BEFORE THE 

PUBLIC UTILITIES COMMISSION 

OF THE STATE OF CALIFORNIA 

 

 

Order Instituting Rulemaking to Consider 

Policy and Implementation Refinements to the 

Energy Storage Procurement Framework and 

Design Program (D.13-10-040, D.14-10-045) 

and related Action Plan of the California 

Energy Storage Roadmap.  

 

Rulemaking 15-03-011 

(Filed March 26, 2015) 

 

 

 

 

 

 

 

 

PACIFIC GAS AND ELECTRIC COMPANY’S (U 39 E) 

FIRST QUARTERLY ASSEMBLY BILL 2868 IMPLEMENTATION  

COMPLIANCE PROGRESS REPORT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MARK R. HUFFMAN 

Pacific Gas and Electric Company 

77 Beale Street, B30A 

San Francisco, CA  94105 

Telephone:  (415) 973-3842 

Facsimile:  (415) 973-5520 

E-mail:  MRH2@pge.com 

Attorney for 

PACIFIC GAS AND ELECTRIC COMPANY 

 

 

Dated:  August 1, 2017 

 

FILED
8-01-17
04:59 PM



 

 

 

BEFORE THE PUBLIC UTILITIES COMMISSION 

OF THE STATE OF CALIFORNIA 

 

Order Instituting Rulemaking to Consider 

Policy and Implementation Refinements to the 

Energy Storage Procurement Framework and 

Design Program (D.13-10-040, D.14-10-045) 

and related Action Plan of the California 

Energy Storage Roadmap.  

 

Rulemaking 15-03-011 

(Filed March 26, 2015) 

 

 
PACIFIC GAS AND ELECTRIC COMPANY’S (U 39 E) 

FIRST QUARTERLY ASSEMBLY BILL 2868 IMPLEMENTATION  

COMPLIANCE PROGRESS REPORT 

Pursuant to ordering paragraph 5 of the California Public Utilities Commission’s 

(Commission) Decision (D.) 17-04-039, Pacific Gas and Electric Company (PG&E) files its first  

quarterly Assembly Bill 2868 implementation compliance progress report (PG&E’s First 

Quarterly AB 2868 Progress Report).   

I. PROGRESS REPORT 

D.17-04-039 requires PG&E to propose programs and investments up to 166.66 

megawatts of distributed energy storage systems in its 2018 energy storage procurement plan, in 

accordance with California Assembly Bill 2868.
1
 

The decision also requires PG&E to provide quarterly compliance progress reports to the 

Commission beginning August 1, 2017 until the 2018 energy storage procurement and 

investment plans are filed.
2
  This is the first such report; the next report will be filed by 

November 1, 2017. 

Progress Report Schedule Status 

August 1, 2017 Complete 

November 1, 2017 N/A 

February 1, 2018 N/A 

                                                 
1
  D.17-04-039, Ordering Paragraph 1, p. 66. 

2
  D.17-04-039, Ordering Paragraph 4, p. 67. 



 

 

 - 2 - 

In June 2017, PG&E assembled a cross-functional team to develop a proposal that 

advances California’s clean energy objectives while maintaining affordability for PG&E’s 

customers, and prioritizes access to distributed energy storage systems for low-income and 

public sector customers. 

PG&E, Southern California Edison Company (SCE), and San Diego Gas & Electric 

(SDG&E) began holding biweekly coordination calls in June to coordinate in advance of the 

workshops the investor-owned utilities (IOUs) are to host, in consultation with Commission 

staff.  The workshops will be held at the Commission’s San Francisco office on September 14
th

 

and October 16
th

.  The IOUs are currently coordinating with CPUC Energy Division staff to 

identify next steps. 
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